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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: December 15, 1995
Subject: North Shore Group Site, Chicago, Illinois
From: Steve Faryan, OSC, U.S. EPA, Region 5, EERB

To: T. Johnson, U.S. EPA, OSWER FAX 703-603-9107

R. Karl, Chief, U.S. EPA, EERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
M. Berman, U.S. EPA, ORC FAX 312-886-7160
S. Adams, IEPA FAX 217-782-3258
J. Schuessler, City of Chicago FAX 312-744-5272

POLREP No.: POLREP 5

Reporting Period: December 5 through December 14, 1995
Site No.: VE

Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CERCLA Removal Action (Time Critical)
CERCLIS No.: Not Applicable

NPL Status: Not on the NPL

State Notification: IEPA Notified

Action Memorandum Status: Approved

Start Date: October 17, 1995

Site Information: The North Shore Group site is an abandoned 4-
story building containing scattered containers of pesticides and
solvents (see polrep 1 for more detailed information).

Current Situation: Removal activities continued throughout this
reporting period. Weather conditions throughout this reporting
period: -10° to 40°F, with occasional snowing.

Removal Activities To Date: The removal of the 2000 gallon UST was
completed. A second UST (500 gallon capacity) was discovered just
south of the first UST and was removed. Both USTs were
decontaminated and cut up. Herbicides containing 2,4,5-T were lab
packed separately from other pesticides. All lab pack drums were
labeled properly, loaded onto a truck, and transported to Clean

Harbors, Chicago, IL for future incineration. Solidified non-
requlated material, crushed containers/drums and PPE was loaded
into two rolloff boxes. Dyes were composited into two drums.

Scrap metal was cut up and loaded into a rolloff box. Off-hours
securtiy continued. A fence was installed around the yard of the
site to restrict access. Demobilization and decontamination of
equipment was begun.

Enforcement: The owners and operators of the North Shore site have
been located and have been served Notice Letters and 104 (e)
information request letters.

Planned Removal Activities: See POLREP 1.



Next Steps:
-- Complete Disposal of all hazardous material.

-- Complete demobilization equipment, supplies, and personnel.

Key issues: Large quantities of asbestos remain in the building

and will have to be removed prior to demolition. The City of
Chicago will remove the asbestos material prior to building
demolition.

Cost Information:

s Costs To Date Ceiling
BRCS Contractor $191,143 $200,000
TAT Contractor $ 14,316 $ 17,500
U.S. EPA $ 22,410 $ 25,000

* as of December 13, 1995
** as of December 13, 1995

Disposition of Wastes:

Wastestream Quantity Date Shipped Disposal Facility Treatment
Off Site
Pesticices, liquid 1862 1b 12-08-95 Clean Harbors, incineration
(17 drums) Chicago, IL
wan
Festicides, solid 2244 1b 12-08-95 Clean Harbors, incineration
(21 drums) Chicago, IL
Pesticices, | 341 1b. 12-08-95 Clean Harbors, incineration
aerosols (3 drums) Chicago, IL
Arsenic trioxide 237 1b. 12-08-95 Clean Harbors, incineration

(2 drums) Chicago, IL






